SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:12PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 798 Const Calendar Day: 311 Date: 11-Apr-2013  Thursday
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

Shift Hours: 06:00am  04:30 pm Break: 00:30 Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
tower Activites

[]

In the morning | had to to go to Dutra yard in Alameda for the fender concrete pour .

Conco concrete pump & crews came to the site at 6:45 AM. Crews had to work on the concrete pour for
the footing fender sections RN 3B & RN 4 A . Crews had to set the pump & connect he hoses . They were
done at 7:10 AM.

The 1st concrete truck came to the site at 7:25 AM. Crews had to prime the pump . They were done at
7:35 AM.

The concrete pour started at 7:50 AM. Crews had to stop 6 times to change the hoses , fittings , & to
clean the clogged fittings & hose . The concrete pour was done at 2:25 PM. Crews had to work through all
breaks . The finishers were done at 2:40 PM.

121 cubic meters were delivered to the site . 116 cubic meters were used . | had to make 4 test
cylinders . | was back at 3:00 PM.

METS QA Justin & Smith Emery QC were on the site during the entire pour .

In the office , | had to work on the concrete tickets & my report . | was done at 4:00 PM.

04-0120F4 Bid Item: 039 T-FDS-PRC.039 Tower Fender System Pre-cast
DUTRA MATERIALS
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